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1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process,
the technology refreshment services referenced below is hereby incorporated into this
Delivery Order at a fixed price of $7,893.82.

SWR # Subject Amount

P203 2N24 00 |Install Network Hubs in B2437 $7,893.82

2. SWR P203 2N24 00
The contractor shall provide the labor (including, but not limited to, engineering,
configuration management, user coordination/scheduling, wiring/cabling and equipment
installation) and materials necessary to install in B2437 (2) (GFE) Cisco Catalyst 3550-48XL
network hubs. One will be on the network with a GigE uplink and the other will be a
standalone switch. as identified in OAO proposal dated July 10, 2002.

a. The contractor shall perform the following tasks:

1) Install (1) GFE Cisco Catalyst 3550-48XL with a GigE uplink.

2) Provide a temporary 10M uplink to this hub until new Cisco switch can be
installed in building 2204.

3) Install (1) GFE Cisco Catalyst 3550-48XL as a stand-alone unit.

4) Update network drawings after job has been completed

5) Update network databases after job has been completed

6) Install (1) 4-pair level 3 PVC wire to (7) locations and terminate (2) pairs on (1)
dual RJ11 jack and place in existing faceplate in rooms 101 and 102 of B2438.
This will provide (2) telephone jacks at each of the locations.

7) Install (1) 110 rack mount panel in the existing 19” equipment cabinet and mount
(2) 110DW2 wiring blocks on the rack.

8) Mount GFE network hub in the existing 19” equipment cabinet.

9) Install (48) solid copper Cat5 cords from the GFE network hub and terminate
them on the (2) 110DW2 wiring blocks using the 110C-4 connectors.

10) Install (1) 3/4” x 4 x 8 sheet of plywood on the wall behind the existing
equipment cabinet.

11) Install (1) 19” wall mount equipment cabinet.

12) Install (1) 110 rack mount panel in the new 19” equipment cabinet and mount (2)
110DW2 wiring blocks on the rack.

13) Remove Cat5 wiring that goes to jack (22) in room 100 in B2437 and Cat5
wiring that goes to jack (13) room 100 in B2438 and terminate them on the 110
wiring block in new wall mount cabinet.

14) Mount new GFE network hub in wall mount cabinet.

15) Install (24) solid copper Cat5 station cords from network hub and terminate on
(1) 110 wiring block in wall mount equipment cabinet.

16) Test and label new telephone jacks.

17) Test and label Cat5 wiring that was moved up to wall mount cabinet.
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b. The contractor shall provide the following material:

1) 1000 FT of 4-pair level 3 PVC wire (CM-00424BAG-3U)

2) 76 each 110C-4 connectors for 110 wiring blocks (073039)

3) 72 solid copper cords (M54AAPBBL-010)

4) 30 each Velcro ties

5) 7 each IMO Il PCB dual RJ11 USOC jacks (148035)

6) 4 each 110DW2-100 wiring blocks (154072)

7) 2 each 110 Rack mount panels (222729)

8) 2 each 5-meter ST/SC singlemode fiber jumper (152039)

9) 2 each 2-meter ST/ST singlemode fiber jumper (151987)

10) 2 each 1-meter ST/ST singlemode fiber jumper (151986)

11) 1 each 3-meter ST/SC singlemode fiber jumper (152038)

12) 1 each 2-meter ST/SC single mode fiber jumpers (152037)

13) 1 each wall mount cabinet (GL24WS) Great Lakes e/w different lock than
standard

14) 1 each Plexiglass door with lock (24WS-02) Great Lakes

15) 1 each 6-position power strip with circuit breaker (214165) Great Lakes

16) 1 sheet of 34" x 4’ x 8 of plywood

~— — N

c. The following material will be provided by NASA:

1) 1 each GFE Cisco Catalyst 3550-48XL with a GigE uplink (WS-C3550-48-SMI)
2) 1 each GFE Cisco Catalyst 3550-48XL standalone (WS-C3550-48-SMI)

3) 3 each GFE Cisco GBICs (WS-G5486)

4) 1 each (GFE) APC Smart-ups 1000VA USB 120V (SUA1000) (245380)

5) 3 years of (GFE) maintenance for the Cisco switch (cont-snt-35xx)

6) 3 years of (GFE) maintenance for the spare switch (cont-snt-35xx)

d. Schedule: The completion of this effort shall be (2) two weeks after the receipt of a signed
Modification.
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3. Part Il “Contract Administration Data”, ltem 4, is revised as indicated below to incorporate

the increase of $7,893.82 for these infrastructure upgrades:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 48)

Ordered Seats/Service Levels (Attachment A) $2,873,200.27
Catalog Actuals $190,834.70
Specialized Services $2,850.00

Infrastructure Upgrades

$1,075,969.33

Sub-total

$4,142,854.30

Less credits

($1,181.83)

Less retainage not earned

($26,619.45)

Sub-total

$4,115,053.02

Seats/Service levels projected through
11/30/04

$12,841,388.80

Total Estimated Delivery Order Value:

$16,956,441.82

4. PartV “Technology Infusion (Infrastructure Upgrades)”, ltem 2 is modified to include the
subject infrastructure upgrades. The signed date and completion date will be completed in a
future infrastructure upgrade modification.

Mod. Date Completion Modification
No. Description of Work Signed Date Value
48 P203 2N24 00 Install Network Hubs in B2437 $7,893.82

5. Payment Schedule: Invoicing and Payment for this modification will be made in accordance
with Master Contract NAS5-98144, FAR 52.212-4: Commercial ltems (May 1997) (Modified).

6. Reporting requirements: The contractor shall provide monthly status reports to the SSC
Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum,
installation progress, and potential problem areas.

7. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustments attributable to such facts
or circumstances giving rise to these changes.

8. All other terms and conditions of this Delivery Order remain unchanged and in full force and

effect.
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